

WCVS – Project Management Overview

Team Members: Logan Cribbs, Chhi Ly

Sponsor: Becky Buri

Introduction

The project management plan for the WCVS Veteran e-Post Hub outlines how the development team, consisting of Logan Cribbs and Chhi Ly, will organize and manage work over three sprints during the semester. It defines the project timeline, task assignments, and identifies risks to ensure the website's successful completion. Using Agile sprint cycles, version control through GitHub, and weekly coordination meetings, the team will monitor progress, address risks proactively, and maintain clear communication to deliver a functional and deployable system by the end of the term.

Project Timeline

Sprint	Weeks	Focus Area	Key Deliverables	Milestones
Sprint 1 – Foundation & Setup	Weeks 1 – 5	Project environment setup, dependency updates, tech-stack configuration, and initial documentation.	Working GitHub repo, Next.js + HeroUI migration, Tailwind setup, functional requirements, WRS draft.	Repo configured & WRS approved.
Sprint 2 – Core Development & Integration	Weeks 6 – 10	UI design integration, event upload system, database schema setup, and resource tab completion.	Functional UI prototype, Prisma + SQLite DB, admin login & event upload working.	First full demo build ready.
Sprint 3 – Testing, Deployment & Presentation	Weeks 11 – 15	Testing with Vitest, final bug fixes, deployment to Vercel, sprint report & presentation prep.	Fully deployed e-Post Hub + presentation slides & video.	Final submission & project close-out.

Task Assignment

Task ID	Task Description	Assigned To	Due Week	Dependencies
T-01	Set up GitHub repo & branch structure	Chhi Ly	Week 1	—
T-02	Configure Next.js	Logan Cribbs	Week 2	T-01
T-03	Draft Functional & Non-Functional Requirements + WRS	Team	Week 3	T-01
T-04	Design UI mockups / integrate Figma layout → React	Team	Week 5	T-02
T-05	Build database schema using Prisma + SQLite	Logan Cribbs	Week 7	T-03
T-06	Implement admin login + Zod validation	Logan Cribbs	Week 8	T-05
T-07	Create event upload + resource tab components	Chhi Ly	Week 9	T-04 + T-05
T-08	Test features using Vitest	Team	Week 12	T-06 + T-07
T-09	Fix bugs and validate UI alignment with prototype	Team	Week 13	T-08
T-10	Deploy final build to Vercel & prepare presentation	Team	Week 15	T-09

Risk Registry

Risk ID	Description	Impact	Likelihood	Mitigation Strategy
R-01	Deprecated NextUI packages break UI build	Medium	High	Replace with HeroUI early & test UI rendering each sprint
R-02	Workload imbalance	High	low	Split frontend / backend tasks by strengths & meet weekly
R-03	Prisma schema migration errors	High	Medium	Use migration history & frequent DB backups
R-04	UI design inconsistency with Figma	Medium	Medium	Peer review each page before merge to main
R-05	Time conflicts with school / work	High	Medium	Set joint weekly progress check-ins + Slack reminders

Risk ID	Description	Impact	Likelihood	Mitigation Strategy
R-06	Deployment issues on Vercel	Medium	Low	Stage deploy before final & document fixes