

Minutes of Meeting (MoM)

Project Title: WCVS Veteran e-Post Hub

Team Number: 15

Client / Sponsor: Whitman County Veteran Services

Mentor(s): Parteek Kumar

Date: February 10, 2026

Time: 10:00 AM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Logan Cribbs, Chhi Ly, Becky Buri

Meeting Number: 4

1. Agenda

- Review Sprint 4 progress and completed work
 - Demonstrate live deployment and domain setup
 - Review UI changes and PDF viewer fixes
 - Discuss ADA compliance concerns
 - Confirm next steps and priorities
-

2. Key Discussion Points

- Website successfully deployed to production and connected to the domain.
 - Guest-facing UI simplified by removing unused elements (e.g., search bar).
 - PDF viewer issues addressed to ensure flyers are fully visible and readable.
 - Client confirmed that the public site should remain read-only.
 - ADA compliance requirements identified as a priority after deployment.
 - Decision made to temporarily take the site down until compliance review is completed.
 - Discussion on focusing next sprint on accessibility updates and validation.
-

3. Decisions Made

- Sprint 4 deployment work approved and acknowledged as complete.
 - UI cleanup changes confirmed as improvements to usability.
 - PDF viewer fix accepted as meeting client expectations.
 - Site will remain offline until ADA compliance updates are addressed.
 - ADA compliance work prioritized for the next sprint.
-

4. Action Items / Responsibilities

Task	Assigned To	Deadline	Priority
Address ADA compliance requirements	Logan / Chhi	Next Sprint	High
Validate accessibility updates before relaunch	Logan	Next Sprint	High
Restore site after compliance review	Team	Next Sprint	Medium

5. Client Feedback / Clarifications

- Appreciated the successful deployment and overall site direction.
- Confirmed preference for a simple, focused public experience.
- Emphasized importance of ADA compliance before public relaunch.
- Supported taking the site down temporarily to address compliance properly.