

Minutes of Meeting (MoM)

Project Title: WCVS Veteran e-Post Hub

Team Number: 15

Client / Sponsor: Whitman County Veterans Services

Mentor(s): Parteek Kumar

Date: October 20, 2025

Time: 9:30 AM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Logan Cribbs, Chhi Ly, Becky Buri

Meeting Number 2

1. Agenda

- Introductions
- Explain what the team has been working on
- Review changes made based on prior action items
- Chhi presents updated UI designs
- Clarification questions on UI design and feature expectations

2. Key Discussion Points

- Hide login and register options; guest page should remain open access.
- Color scheme should be more vibrant and match current site direction.
- Add seasonal theme capabilities (automatic theme changes).
- Adjust background color so homepage tiles stand out more.
- Mann Grandstaff section should clearly indicate it represents Veteran Health Care.
- Add Veterans Resource Guide.
- Include link to the official WCVS page.
- Remove office hours and community guide sections.

- Include profile image and contact information on appropriate pages.
- Place Recurring Events button next to Add Date button.
- Remove event address—only show information from uploaded files.
- Add a top banner capable of rotating through multiple events.
- Allow prioritization of events within the rotating banner.
- Maintain current tiles at the top of the page.
- Use Whitman County Library website as UI reference.
- Incorporate Washington State Veteran Affairs logo.
- Add automation features throughout the page where possible.

3. Decisions Made

- Team will redesign guest landing page with a more vibrant and cohesive color scheme.
- Seasonal theme feature will be added to future iterations in sprint 3
- Tile styling and visibility improvements confirmed as immediate priorities.
- Veteran-focused clarity adjustments (Mann Grandstaff labeling) approved.
- Rotating event banner feature added to requirements in sprint 3
- Redundant content (office hours, community guide) will be removed.
- Logos and branding updates approved.

4. Action Items / Responsibilities

Task	Assigned To	Deadline	Priority
Update color scheme + tile visibility	Logan/Chhi	Nov 5	High
Integrate rotating top banner functionality	Logan/Chhi	Sprint 3	Low
Add Veterans Resource Guide + WCVS link	Logan	Nov 5	High

5. Client Feedback / Clarifications

- Prefers a brighter and more engaging color palette.
- Requested seasonal theme changes.
- Wants clearer emphasis on veteran health care services.
- Prefers simplified and focused homepage layout.
- Requested improved banner functionality and event prioritization.
- Asked for enhanced automation and reduced static text.